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ARCHITECT:    Noll & Tam Architects 

CONTRACTORS:   Trinchero Construction, Inc., Robert A. Bothman, Inc., Glazier Iron Works, Inc., Cupertino Electric, Inc., Ciari Plumbing & 

Heating, Inc., WKW Mechanical Contractors, Inc., Northern California Fire Protection Services, Inc., Allen Specialties, Inc., Trim Tech Construction, 

Inc., Amberwood Installation, Inc., Mastria Inc., Bayside Interiors, Inc., California Tile Installers, Inc., Welker Bros., Best Roofing & Waterproofing, 

Inc., B&B Landscape Contractors, Inc., Valhalla Builders & Developers, Inc., Safway Services, Inc. 

CONSTRUCTION MANAGEMENT:    TBI Construction & Construction Management, Inc.  
 

PROJECT DESCRIPTION 

Construction of a new library facility. The project consists of a steel superstructure with a plaster, stone veneer and window 

system exterior skin, with both built up and metal roofing. Interiors will include high end casework, library shelving, and 

designer  ceilings.  Site improvements include areas of hardscape, landscaping, and drainage/storm water management.  The 

project also includes minor off-site improvements at DeWitt , Alkire & W. Main Avenues. 

STATISTICAL INFORMATION 

• Construction start date:                25 April 2006  Gross square footage:    Building Area    27,909 SF 

•  Contract Substantial Completion date:   2 April 2007                                        Site Area   228,254 SF 

• Current Substantial Completion date:     8 May 2007 Construction Cost:              $ 11,590,523 

• Percentage of project completed by time:       34%  Percentage of project completed by money:         20% 

 



 

CONSTRUCTION PROGRESS AND KEY ACCOMPLISHMENTS 

• Structural grade beams have been completed 

• Underground electrical feeds have been installed 

• Under slab electrical and plumbing installation has started 

• Parking lot sub-grade has begun 

• Edge forming for new slab on grade has begun 

 

KEY ISSUES 

• The construction schedule has been updated to account for better coordination between the various prime contractors.  

This has been done, based on real time information from the various prime contractors, and will not affect the overall 

substantial completion date of May 8, 2007 

 

SCHEDULE PROGRESS 

The scheduled substantial completion date is May 8, 2007.   Final Completion is expected shortly thereafter. 

THREE WEEK LOOK AHEAD (EXPECTED MAJOR ACTIVITIES) 

 

• Complete under slab plumbing and electrical 

• Install under slab base rock and vapor barrier 

• Pour slab on grade 

• Continue parking lot installation 

• Begin installation of steel columns 

• Implement Best Management Practices for Storm Water Pollution Prevention Program 

 

BUDGET   

 

  Number of Change Requests Received:  28 

  Number of Change Requests Resolved:  14 

  Number of Change Requests Pending:  14 

  Total Amount of Change Requests Outstanding         $24,360 

CLAIMS 

• There are no claims to date 

 



PHOTOS OF CONSTRUCTION PROGRESS 

 
 
ELECTRICAL FEEDS INTO NEW LIBRARY 

 
 
GRADE BEAM REINFORCING PRIOR TO CONCRETE POUR 

 
 
 
 



 
GRADE BEAM RE-BAR AND STEEL ANCHOR BOLTS PRIOR TO CONCRETE POUR 

 
 
ELECTRICAL UNDERGROUND BOXES TO SERVE NEW LIBRARY 

 
 
 
 
 
 



POURING CONCRETE AT GRADE BEAMS 

 
 
 
 
 
FORMWORK FOR LIBRARY CONCRETE SLAB ON GRADE 

 


